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C O M P A N Y  

MEMORANDUM 

Date: September 15, 2004 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOWLRA for September 15,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne D. Onyskiw 
T. Dieter D. Pack 
K. Ferrera R. Vonfeldt 
T. Hergert D. Ward 
R. Leitner 
R. Leonard 

Additional items discussed: 

Actions Items: 

End 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
September 15,2004 

INTRODUCTION - David Ward (~5938)  

- D&D - Ken Ferrera (~4436)  

CONSTRUCTION / MAINTENANCE - Dan Coyne (~2820) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner 

OUTSTANDING ACTION ITEMS 

OTHER: 



Set D&D Status Ken Ferrera * 

6 1AQ31DR02B 0 

0 GB 59 removed. 
0 

0 

0 

Glovebox internal component removal is complete for GB 58 and 59. 

D&D of Room 3549/3547 in process. All tanks removed. Process piping removed. 
Room 3553,3555,3563. and 3559 set scope complete. 
Completed the removal of all 8 YO’S and GB 83. 9 (CSV) 

I 0 

I 0 

Entries into CSV continues. Both vehicles removed. 14 of 104 columns removed. 
Mechanical isolation and stripout in progress. 10 1 AD1 lOBD00 

Environmental 

RCRA stable - no insps. 

17 1AD117BD00 

38 
40 1 AD 140BD00 
41 1AD141 BDOO 

50 

I Set scopecompIete I 
Construction Status Dan Coyne .I Environmental Status 

0 

0 GB307 removed. 
0 

0 

0 GB 32 removed. 
0 Set scope completed. 
0 

0 

0 

0 

0 

0 

Tank 230B and 131B removal complete. 

Canyon entries, electrical isolation and stripout, and spraying fixative applied. 
Mechanical isolation, removal, and decon are complete. 

Criticality drain removal in basement in basement continues. 
Plenum 125B complete, filters removed, area deconned and fixed. 
Plenum 242 complete, filters removed, area deconned and fixed 
Plenum 241 electrical and mechanical isolation complete demisters removed. 
Electrical isolation complete for Plenum 141. 
Plenum 141 complete filters removed, deconed, and fixative applied 

19 Sludge Removal All tanks are RCRA Stable. 

3UD Activities 

0 Set 41: PlenumFP-242 removal. 

0 

0 

Set 23: Continue mechanical removal (metal walls) 
Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242. 
Set 4 0  Resumed plenum FP-125B removal. 

Set 57: Continued dry decon in room 381013809. 
Set 58: Continued removal of GB- 1 18 and GB- 120. 
Abandoned electrical removal in room 2316 pending crew availability. 
Temporary electrical power installation on-going in both bldgs. 
Outside: Completed door installation for airlock at 371 basement access. Provided cram 
operations for Set 18 tank removal activities. Cont’d excavation for 374 wall opening. 

0 

0 Pumping wastewater to Eurotainer. 
0 

Piping and electrical removal in process 

Removed process waste lines external to the building. 

Seutember 15 ,2004 Inventory: 196 drums require handling (10 overmass drums) 
9 SWB require handling (6 overmass SWBs) 

I Revision: 09/15/04 _ .  

Net Container Loss for Week: Drums-2 
SWBS - 3 


